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Attached hereto is a copy
of a memorandum furnished me
by C/NBPO regarding completion
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dates for the new building
submitted by Art Carlucci,
GSA Project Manager. The

estimates which were provided
you several months ago were
not that far off. From the
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the center section earlier tha
previously anticipated. You
will note that C/NBPO will be
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getting monthly status reportyd,
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closely any changes in
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keep you informed.
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Reply to
Attn of :

Subject:

STAT

N General National
QD \] _Services Capital
Administration Region  Washington, DC 20407

September 12, 1986
Arthur J. Carlucci, Project Manager W}M

Project Schedule and Milestone Completion Dates - Status
Report '

Chief, NBPO

Pursuant to your request of September 11, 1986, we will pro-
vide your office with a monthly status report of progress on
the new building.

The status report will be based on the updated schedule that
the contractor and the critical Rath method (CPM) consultant
prepare and submit to this office once each month. The up-
dated schedule is received in this office around the end of
the month and shows the progress/status of thousands of
individual activities (tasks of short duration, 15 to 20
days). The updated schedule alsc summarizes the contrac-
tor's current progress with respect to the project schedule
and forecasts a completion date for the project, based on
the scheduled time to complete the remaining activities on
the critical path. -
We will summarize the updated schedule for you and present
the "forecast" to you in our report.

The purpose of the updated schedule, as you know, is to see
where the project stands at a given time and to make certain
adjustments to the existing schedule to make up for any lag
in progress that shows up or to accept, and reflect in the
schedule, certain things that happen, that cannot be over-
come.

As of this date, the flooding of the steel fabricator's
plant and the problem of the approval of the steel shop
drawings are the only items that have been accepted by the
Government and have now impacted the original contract
scheduled completion dates.

This impact shows up on the "August" schedule update and
forecasts the following:

1. The new "overall" project completion date is now
established as September 9, 1987. This represents
an extension of 36 calendar days (flood impact
days) to the original completion date of August 4,
1986.

R, shad be i9f7,
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The "August updated schedule forecasts that the
overall project completion date is November 25, v '8,7

1987, or 55 days late. ’ N
/

The new completion date for the headquarters
(south tower) building is now established as

September 9, 1987. This represents an extension

of 70 calendar days added to the original date of
July 1, 1987.

[}

!
The "August" updated schedule forecasts that the/NO\/??

south tower completion date is November 6, 1987,
or 42 days late.

) Wﬂe/,

The new completion date for the north tower is now
established as May 31, 1987. This represents an

extension of 90 calendar days added to the origi-
nal date of March 1, 1987. -

The "August" updated schedule forecasts that the“// 'Y?
north tower completion is August 13, 1987, or 53 ﬁ‘& D
S

/

days late.
(94

The new completion date for the computer space is
now established as March 31, 1987. This repre-

sents an extension of 90 calendar days added to
the original date of December 31, 1986. V/,

The "August" updated schedule forecasts that the u?7

computer space completion is May 18, 1987, or gi.jjfj/,/
ol
3

days late. ;
TP

All of the above newly established completion dates are

based on the recent time extension that was granted the
contractor due to the "flooding" and the shop drawing
"approval" issues.

The "August" updated schedule forecasts are simply that (a
forecast) and indicate to the project managers that the job
needs more workers, or extended work hours, more equipment
and/or logic changes/revisions to the CPM schedule.

AJC:pb
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